GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – East Godavari District – Providing New SVS at SC locality at Lakshmiwada of Katrenikona Mandal in East Godavari District - Estimate cost of Rs.94.36 lakhs – Extension of Agreement Time up to 23-09-2019 for a period of (180 days) without Liquidated Damages – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 142 **Dated: 11-02-2019.**

Read the following:

1) G.O.Rt.No. 734, dated:09.11.2017 of PR&RD(RWS-II) Dept.
2) From CE-II, RWS&S Dept., Vijayawada Letter No.AEE/DEE/ Lakshmiwada/ EOAT/NRDWP/EG/2017 dated:9-1-2019.

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 23.09.2019 for a period of (180) days without Liquidated Damages, as the delay was not attributable to the contractor in respect of the work "Providing New SVS at SC locality at Lakshmiwada of Katrenikona Mandal in East Godavari District".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DR. K.S. JAWAHAR REDDY,
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Kakinada, East Godavari District.

Copy to:
OSD to Minister (PR&RD, ITE&C)
PS to Prl. Secretary to Government (PR&RD).
SF/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER